CERES Subsystem Delivery Schedule - April 2006

(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsburg)

Subsystem Pglellrinvl;lrilry Delivery to Release to Reason for Delivery C];E;Il{i];:feszi;b New Certified
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging April 28 May 12 May 19 ISCCP-like SRBAVG outputs. This will be X warlock
(SCCR 624) new data products SRBAVG4 - 8. Beta
delivery.
TISA Averaging July Support Edition2D SRBAVG4 - 7 process- warlock
ing.
CERESIib Early July Modifications needed by TISA Averaging, warlock &
Clouds, Synoptic SARB, Inversion, and magneto
TISA Averaging.
TISA Averaging Early July Process Terra Beta TSI. X warlock
Clouds June 23 July 7 July 14 To process MODIS V005. Delivery needs X warlock
(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
Synoptic SARB Mid July Support Terra/Aqua Beta3 SYNI process- X warlock&
ing. magneto
Inversion July 7 July 21 July 28 Terra/Aqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Averaging Early August Support Terra/Aqua Beta3 SYN/AVG/ X warlock
ZAVG processing.
TISA Gridding July 21 August 4 August 11 Support Terra/Aqua Beta Edition3 SFC warlock
processing.
TISA Averaging Fall 2006 Aqua SRBAVGI - SRBAVG3 warlock
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TISA Averaging 7772006 Support Terra/Aqua Edition2 TSI process- warlock
ing.

Clouds 777 Support TRMM VIRS-only processing of warlock
August 2001 forward.

TISA Gridding 27? PMOA delta delivery dealing with overlap warlock
file checking.
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